BHS / BTC 2025
Total Project Cost Estimate
01/12/23

CONSTRUCTION COSTS

Estimated Cost

Notes

Building Construction

$112,870,070

Sitework $11,275,233
Estimating Contingency $3,724,359 | 3% of building/site construction cost
Construction/CM Contingency $1,662,306 | 1.3% building/site cost + estimating contingency
Escalation Contingency $4,533,619(3.50%
Sub Default Insurance $1,742,853
General Conditions $4,732,100
Liability Insurance $1,164,500
CM Bond $570,000
CM Fee $2,100,000
TOTAL ALL CONSTRUCTION $144,375,039

PROJECT COSTS (SOFT COSTS) Estimated Cost Notes
Design Fees & Reimbursable Expenses $8,267,754
Permit Costs $254,567
Misc. Owner Soft Costs (project management, owner consultants, cost
estimator, legal & accounting, utilities, etc.) $2,602,625
Commissioning $200,025
Fixtures, Furnishings, Equipment $3,482,975
Signage $85,000
Project Closeout Costs (moving costs, artwork/marketing displays, LEED
certification, etc.) $401,625
Owner Contingency - Design & Construction $14,437,504 [ 10% of total construction cost
TOTAL PROJECT COSTS $29,732,075

ENVIRONMENTAL COSTS Estimated Cost Notes

Building Abatement & Demo with Alternates $11,439,895
6,000 CY Soil Disposal (Alternate #1) $811,289
PCB < 1 ppm and development soils. $700,000
Truck Wash Station Movement (Alternate #2) $38,448
Consulting $1,300,000
Contingency $1,428,963|10%
TOTAL ENVIRONMENTAL COSTS $15,718,595

TOTAL PROJECT COST

$189,825,710




